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AMENDING FURTHER THE ACT ENTITLED "AN ACT TO AUTHOR-
IZE THE CONSTRUCTION OF EXPERIMENTAL SUBMARINES, AND
FOR OTHER PURPOSES," APPROVED MAY 16, 1947, AS AMENDED

SEPTEMBER 14 (legislative day, SEPTEMBER 13), 1951.—Ordered to be printed

Mr. MORSE, from the Committee on Armed Services, submitted the
following

REPORT

[To accompany H. R. 1227]

The Committee on Armed Services, to whom was referred the bill
(H. R. 1227) to amend further the act entitled "An act to authorize
the construction of experimental submarines, and for other purposes,"
approved May 16, 1947, as amended, having considered the same,
report favorably thereon with an amendment and recommend that
the bill as amended do pass.

AMENDMENT TO THE BILL

On line 8, strike out the figure "$50,000,000", and insert in lieu
thereof "$49,000,000".

PURPOSE OF THE BILL

This bill as passed by the House of Representatives proposes to
amend existing authority for the construction of experimental sub-
marines by increasing the authorized cost of construction of the two
vessels being built under the authority contained in the act of May
16, 1947, from $41 million to $50 million.

EXPLANATION OF THE BILL

Original authorization for postwar experimental submarines
In 1947 the Navy Department recommended to the Congress that

authorization be given to undertake the construction of two experi-
mental submarines which would incorporate the results of wartime
experience and subsequent technical advances. The vessels con-
templated under this authority were to be much more complex and
modern than the fleet-type submarines of World War II.
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In estimating the cost of construction of vessels of this type, the
thousands of component items of electronics, ordnance, and machinery
must be taken into consideration. The accuracy of the estimate
depends both upon the extent of the design data available and upon
the labor and material cost experience used in making the estimate.
The original cost estimates for these submarines were prepared

early in 1947. The only basic cost data available at that time were
based upon 1944-45 construction experience and wage-price levels.
Furthermore at the time the original estimates were made the vessels
were in the preliminary design stage. On the basis of information
available at the time, the Navy Department interposed no objections
to a limitation of $30 million on the cost of the construction authorized
by the act of May 16, 1947.
Subsequent increase in the limitation on cost of construction
By 1949 the Navy Department had at its disposal more detailed

design information than was available at the time the original esti-
mates were made in 1947. Additionally the Department had had the
benefit of more recent postwar shipbuilding cost experience. In the
meantime the design of the experimental vessels had been refined so
as to include changes dictated by continuing postwar studies of under-
sea operations. It became apparent that further design changes
would be necessary in order that the completed vessels would contain
the latest devices, weapons, and equipment.
In view of the foregoing the act of May 16, 1947, which originally

authorized the construction of the vessels, was amended so as to in-
crease the cost limitation from $30 million to $41 million.
Basis for increase recommended in H. R. 1227
The Navy Department now estimates that the cost of the two

experimental submarines will be approximately $48,238,000. This
estimate is based upon increased costs brought about by additional
design changes, overtime and shift work on the submarines necessitated
by an attempt to secure an earlier delivery date, an increase in the
cost of shipbuilding materials and shipbuilding labor and an estimated
cost increase on materials which have not as yet been delivered.
These prototype submarines are urgently needed by the fleet, and

it is obviously in the public interest to meet the completion date
scheduled within the next 4 to 6 months.
The reason for the amendment
The Navy Department requested that the limiting figure be raised

to $50 million, as contained in H. R. 1227. The committee felt that
inasmuch as the Navy Department estimated that the cost would be
in the vicinity of $48,238,000, a limit of $49 million would be adequate,
and for that reason amended the House language so as to reduce the
figure to that amount.

RECOMMENDATIONS OF THE DEPARTMENT

The Depe,rtment of the Navy recommends the enactment of the
legislation in the form passed by the House of Representatives, as
shown by the letter from the Secretary of Defense to the chairman of
the Senate Committee on Armed Services dated January 5, 1951,
which letter is included as a part of this report. It will be noted that
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the letter refers to S. 327 which is a companion bill of H. R. 1227.
The Bureau of the Budget interposes no objection to the legislation.

_ —
Hon. RICHARD B. RUSSELL,

Chairman, Committee on Armed Services,
United States Senate.

DEAR MR. CHAIRMAN: There is forwarded herewith a draft of legislation, to
amend further the act entitled "An act to authorize the construction of experi-
mental submarines, and for other purposes," approved May 16, 1947, as amended.
This proposal is a part of the Department of Defense legislative program for

1951 and it has been approved by the Bureau of the Budget. The Department
of Defense recommends that it be enacted by the Congress.
Purpose of this legislation: This proposed legislation would raise the cost limi-

tation with respect to two experimental submarines under construction by the
Department of the Navy, as authorized by the act of May 16, 1947 (61 Stat. 96,
ch. 69), as amended (34 U. S. C. 489), from $41,000,000 to $45,600,000. The
authorization act originally provided a cost ceiling of $30,000,000. The act of
August 9, 1949 (63 Stat. 577, ch. 405), raised that ceiling from $30,000,000 to
$41,000,000 to cover the cost of certain refinements of design and substantial
rises in the cost of labor and materials. That increase was based on estimates
made at the time. However, there were additional areas of uncertainty con-
cerning specific details of design and the cost of component materials. The in-
creased estimate of cost at this time is based upon further refinements of design
which could not be accurately foreseen at the time of the last estimate, and upon
the fact that new-type components have been incorporated in the experimental
submarines.

Legislative references: The last increase in the cost limitation on these experi-
mental submarines was effected by the act of August 8, 1949 (63 Stat. 577, ch.
405), which increased that limitation from $30,000,000 to $41,000,000.

Cost and budget data: The additional cost to the Government by reason of the
enactment of this proposed legislation would be approximately $4,690,000.
Department of Defense action agency: The Department of the Navy has been

designated as the representative of the Department of Defense for this legislation.
Sincerely yours,

MARX LEVA.

ASSISTANT SECRETARY OF DEFENSE,
Washington 25, D. C., January 5, 1951.

CHANGES IN EXISTING LAW

In compliance with subsection 3 of rule XXIX of the Standing
Rules of the Senate there is herewith printed in parallel columns the
text of the provisions of existing laws which would be repealed or
amended by the provisions of the bill as amended by the committee:

EXISTING LAW THE BILL

(Act of August 8, 1949, Public Law 213,
81st Cong.)

Be it enacted by the Senate and House
of Representatives of the United States of
America in Congress assembled, * * *
"$41,000,000."

Be it enacted by the Senate and House
of Representatives of the Untted States of
America in Congress assembled, That the
proviso contained in the Act entitled
"An Act to authorize the construction
of experimental submarines, and for
other purposes," approved May 16,
1947 (61 Stat. 96, ch. 69), as amended
by the Act of August 8, 1949 (63 Stat.
577, chap., 405), is further amended by
deleting 141,000,000" and inserting in
lieu thereof "$49,000,000".




		Superintendent of Documents
	2022-11-13T01:18:55-0500
	Government Publishing Office, Washington, DC 20401
	Government Publishing Office
	Government Publishing Office attests that this document has not been altered since it was disseminated by Government Publishing Office




